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City Service Area

Economic &
Neighborhood Development

Performance Measures

San Jose's approach to capital project delivery has transitioned from a department level delivery system to a
City Service Area (CSA) deliver)' system during the last few years. A set of consistent and comprehensive
performance measurements along with targets and goals have been established for the entire capital
program and adopted for each individual CSA. Measures have been established for four key areas: schedule
(cycle time), cost, quality, and customer satisfaction. Please see the Budget Guide section narrative for
additional information on capital performance measurements.

Outcome: Quality CIP Projects Delivered On-Time and On-Budget
5 Year Strategic Goals

2006-2010 2004-2005 2004-2005 2005-2006 2006-2007
5-yr Goal 1-yr Target Estimate 1-yr Target 2-yr Target

Strategic Support CSA delivers
quality Capital Improvement
Program (CIP) projects on-time
and on-budget

1. % of CIP projects delivered* within 2
months of approved baseline schedule

2. % of CIP projects that are completed**
within the approved baseline budget

3. project delivery costs (exclusive of city-
wide overhead) as % of total
construction cost for completed projects
with construction costs;:

less than $500,000- 31%
between $500,000 and $3M- 23%

greater than $3M- 15%
Total (all construction costsy

4. % of operations and maintenance 80%
divisions rating new or rehabilitated
capital facilities as being functional and
sustainable after first year of use

5. % of customers rating new or 85%
rehabilitated CIP projects as meeting
established goals
(4 or better based on a scale of 1 -5)

85%

90%

85%

90%

100%*
11/11

N/A**

85%

90%

85%

90%

31%
23%
15%

N/A**
N/A*"
N/A**
N/A**

31%
23%
15%

31%
23%
15%

80%

85%

TBD*

TBD*

80%

85%

80%

85%

Notes:
* Projects are considered to be "delivered" when they are available for their intended use.

Projects are considered to be "completed" when final cost accounting has occurred and the project has been accepted.
No projects have been "completed" in 2004-2005.
The New City Hall Project was delivered in June 2005. As such, customer satisfaction surveys will not start until 2005-
2006. The operations and maintenance survey will be conducted during the end of 2005-2006.
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City Service Area
EEconomic &

Neighborhood! Development

Recent Accomplishments

median island on San Felipe Road
near the intersection of Delta
Road.

Street Improvements were
completed on Oak Road.

Completed substructure
construction of 4 lh/5 lh/6 lh Street
Phase II Utility Underground
District Project (Rule 20A). Pole
removal scheduled for completion
by October 2005.

Program Highlights
Developer Assisted Projects
Capital Program
2006-2010 Adopted CIP: $10.7 million

Undergrounding Projects - Rule 20B
• Jackson/Taylor, 4th to 9th Street, proposed Underground

Utility Districts (combination Rule 20A and Rule 20B
project): scheduled for legislation adoption in September
2005, begin design in October 2005, and start construction
in September 2007.

• The Saratoga Avenue Underground Utility District:
currently in design and scheduled for construction in 2006.

Undergrounding Projects - Rule 20A
• Camden Avenue, Bascom to Leigh, Underground Utility

District: currentiy in design and scheduled for construction
in December 2005.

• Guadalupe Gardens utility undergrounding project:
currently in design and scheduled for construction in
December 2005.

• Evergreen Park, Yerba Buena and San Felipe Road,
Underground Utility District: project m design and
scheduled for construction in July 2006.

Street Improvements
• Several street improvements including median island

landscaping and center strip paving as part of the
Communications Hill and Daily Hill developments have
begun construction. Some of the improvements were
completed in 2004-2005, with the remaining improvements
slated for completion in 2005-2006.

CSA OUTCOMES
(Supported by the: Capital Program)

Safe, Healthy, Attractive and Vital Community
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Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

7. Underground Utility Administration (20B)

CSA:

CSA Outcome:
Department:

Council District:
Location:

Description:

Justification:

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide

N/A

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Ordinance No. 23187 established an Underground Utility Fee Program whereby cevelopers can pay
a fee in lieu of being required to underground all overhead utilities adjacent to their developments.
This allocation provides funding for the day-to-day administration of this Ordinance, including plan
review.

Staff support is necessary to administer the Underground Utility Program.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Years Appn.

Program Management 82

TOTAL

Underground Utility
Fund

TOTAL

None

Major Changes in
N/A

82

82

82

Project Cost:

Estimate

82

82

90

90

FUNDING SOUR

82

82

90

90

95 101 106

95 101 106

CE SCHEDULE (000'S)

95 101 106

95 101 106

ANNUAL ORERAT NG BUDGET IMPACT (000'S)

112

112

112

1112

Total

504

504

504

504

5-Year Total

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SMI Area: N/A

Appn. #: 5147
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Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

6. Underground Utility Administration (20A)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

PG&E and other utility companies allocate their own funds to replace existing overhead electrical
facilities with underground electrical facilities within the communities they serve. This allocation
provides funding for the day-to-day administration of the undergrounding program, including design
and plan review, coordination, inspection of undergrounding projects, underground service alert
locating, and legislation of the Underground Utility Districts.

Underground Utility Projects occur per the City Council endorsed 5-year workplan. The purpose of
the conversion is to implement the urban design policies of San Jose's General Plan.

Cost Elements

Program Management

TOTAL

Underground Utility
Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

217

217

•
217

217 221 228 235 242 247 1,173

217 221 228 235 242

FUNDING SOURCE SCHEDULE (000'S)

217 221 228 235 242

247

247

1,173

1,173

TOTAL 217 217 221 228 235 242 247 1,173

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4786
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Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

5. Street Improvements for New Development

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Cost Elements

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides reimbursements to developers for voluntary off-site street improvements
typically adjacent to an ongoing private development project.

This program implements the City's General Plan Goals and Policies, which state that the City should
assign priority to the installation and maintenance of street improvements along major thoroughfares.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Payment to Developers

TOTAL

Residential
Construction Tax
Contribution Fund

50

50

50

50

50

50

50

50

FUNDING SOURCE SCHEDULE (000'S)

50 50 50 50

50

50

50

250

250

250

TOTAL

None

50 50 50 50 50 250

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SMI Area: N/A
Appn. #: 5402

V- 129



Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

4. Residential Program Administration

CSA:
CSA Outcome:
Department:
Council District:
Location:

Description:

Justification:

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide
N/A

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides for the administration of the Residential Construction Tax Contribution Fund.
The increase to this allocation in 2005-2006 will more accurately align funding with anticipated
workload.

Funds are necessary to administer the collection and distribution of funds related to the Residential
Construction Tax Contribution Fund.

Cost Elements

Program Management

TOTAL

Residential
Construction Tax
Contribution Fund

TOTAL

None

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

43

43

43

43

43 82 82 82 82 82

43 82 82 82 82

FUNDING SOURCE SCHEDULE (000'S)

43 82 82 82 82

82

82

43 82 82 82 82 82

ANNUAL OPERATING BUDGET IMPACT (000'S)

410

410

410

410

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5140
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Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

3. Reimbursement to Developers for Landscaping

CSA:
CSA Outcome:

Department:
Council District:

Location:

Description:

Justification:

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides reimbursements to residential developers to install landscaping on City
streets near developments.

This program implements the City's General Plan Goals and Policies, which state lhat the City should
assign priority to the installation and maintenance of median islands and back-up strips along major
thoroughfares.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Payment to Developers

TOTAL

Residential
Construction Tax
Contribution Fund

Prior
Years

2004-05
Appn.

310

310

310

2004-05
Estimate

310

310

2005-06

200

200

2006-07

75

75

2007-08

50

50

2008-09

50

50

FUNDING SOURCE SCHEDULE (000'S)

310 200 75 50 50

2009-10

50

50

50

5-Year
Total

425

425

425

Beyond
5-Year

Project
Total

TOTAL

None

310 310 200 75 50 50 50 425

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5148
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Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

2. Reimbursement to Developers for Center Strip Paving

CSA:
CSA Outcome:
Department:
Council District:
Location:

Description:

Justification:

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide

N/A

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides reimbursements to developers of residential projects being built adjacent to
major collectors for the costs of paving the street beyond the 30 foot width for residential streets.

This program implements the City's General Plan Goals and Policies, which state that the City should
assign priority to the installation and maintenance of median islands and back-up strips along major
thoroughfares.

EXPENDITURE SCHEDULE (000"S)

Cost Elements

Payment to Developers

TOTAL

Residential
Construction Tax
Contribution Fund

Prior
Years

2004-05
Appn.

150

150

150

2004-05
Estimate

150

150

2005-06

80

80

2006-07

30

30

2007-08

55

55

2008-09

50

50

FUNDING SOURCE SCHEDULE (000'S)

150 80 30 55 50

2009-10

50

50

50

5-Year
Total

265

265

265

Beyond
5-Year

Project
Total

TOTAL

None

150 150 80 30 55 50 50 265

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4314
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Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

1. Underground Utility Program

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

Cost Elements

Construction

TOTAL

Underground Utility
Fund

TOTAL

None

Economic and Neighborhood Development

Safe, Healthy, Attractive and Vital Community

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Reivised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

The Underground Utility Program establishes Rule 20B Underground Utility Districts that pay for the
design, construction, and administration of projects to convert overhead utilities to underground
facilities. Projects are prioritized with a 5-year plan based on several criteria, the largest of which is
the total amount of fees collected within the proposed Underground District.

Underground Utility Ordinance No. 23187 mandates that fees collected pursuant to the ordinance be
used to fund the conversion of overhead utility facilities to underground facilities. The purpose of the
conversion is to implement the urban design policies of San Jose's General Plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

1,617 1,600 1,741 1,208 1,700 1,382 1,076 7,107

1,617 1,600 1,741 1,208 1,700 1,382 1,076 7,107

FUNDING SOURCE SCHEDULE (000'S)

1,617 1,600 1,741 1,208 1,700 1,382 1,076

1,617 1,600 1,741 1,208 1,700 1,382 1,076

7,107

7,107

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4654

Redevelopment Area:
SNI Area:

N/A

N/A
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2005-2006 CAPITAL BUDGET

2006-2010 CAPITAL
IMPROVEMENT PROGRAM

DEVELOPER ASSISTED

PROJECTS

DETAIL OF

CAPITAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2005-2006, including the following: project
name, City Service Area. (CSA) and CSA Outcome supported by the project,
responsible department, Council District, project location, project description,
project start and completion dates, project justification, project costs by type
of expenditure, funding sources for the project, and the annual operating
budget impact. On the Use of Funds statement, these projects are numbered.



Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

Non-Construction

Genera! Non-Construction

Totai Generai Non-Construction
Contributions, Loans and Transfers to

City Hal! Operating & Maintenance

Total Contributions, Loans and Transfers

Ending Fund Balance

TOTAL USE OF FUNDS

to

(416) (420) Total

Underground Utility Fund Residential Construction
Tax Contribution Fund

316,000

4,000

4,000

785,150

2,846,150

413,000

1,000

1,000

376,283

790,283

728,000

5,000

5,000

1,161,433

3,636,433



Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

(416) (420)

Underground Utility Fund Residential Construction
Tax Contribution Fund

2,846,150 790,283

Total

3,636,433

to
to

1. Underground Utility Program

Total Construction Projects
Non-Construction

General Non-Construction
City Hall Furniture, Fixtures and
Equipment
City Hall Occupancy

2. Reimbursement to Developers for
Center Strip Paving

3. Reimbursement to Developers for
Landscaping

4. Residential Program Administration
5. Street Improvements for New

Development
6. Underground Utility Administration

(20A)
7. Underground Utility Administration

(20B)
Total Non-Construction

1,741,000

1,741,000

1,741,000

1,741,000

4,000

1,000

221,000

90,000

320,000

1,000

80,000

200,000

82,000

50,000

414,000

5,000

1,000

80,000

200,000

82,000

50,000

221,000

90,000

734,000



Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Non-Construction

Estimated
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010

5-Year
Total

Contributions, Loans and Transfers to General Fund

City Hall Operating & 5,000 5,000 5,000 6,000 6,000 27,000
Maintenance
Totai Contributions, Leans and
Transfers to General Fund

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

The 2005-2006 through 2008-2009 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds,
to

902,000
1,974,433

4,476,433

5,000

734,000
1,161,433

3,636,433

5,000

584,000
1,031,433

2,873,433

5,000

597,000
521,433

2,818,433

6,000

605,000
321,433

2,308,433

6,000

616,000
466,433

2,158,433

27,000

3,136,000
466,433*

10,709,433*
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Developer Assisted Projects Capital Program

1 I^F OF Fl IMn<?

Construction Projects

1. Underground Utility Program

Total Construction Projects

Non-Construction

General Non-Construction

Budget Office Capital Program
CIP Action Team
City Hall Furniture, Fixtures and
Equipment
City Hall Occupancy
Community Facilities District 8
Annexation
Information Technology Staff
2. Reimbursement to

Developers for Center Strip
Paving

3. Reimbursement to
Developers for Landscaping

4. Residential Program
Administration

5. Street Improvements for Nev
Development

6. Underground Utility
Administration (20A)

7. Underground Utility
Administration (20B)

2006-2010

Estimated
2004-2005

1,600,000

1,600,000

17,000
46,000

16,000

21,000
150,000

310,000

43,000

217,000

82,000

Adopted Capital Improvement Program

2005-2006

1,741,000

1,741,000

5,000

1,000

80,000

200,000

82,000

50,000

221,000

90,000

Use of Funds

2006-2007

1,208,000

1,208,000

5,000

14,000

30,000

75,000

82,000

50,000

228,000

95,000

2007-2008

1,700,000

1,700,000

5,000

14,000

55,000

50,000

82,000

50,000

235,000

101,000

2008-2009

1,382,000

1,382,000

5,000

14,000

50,000

50,000

82,000

50,000

242,000

106,000

2009-2010

1,076,000

1,076,000

5,000

14,000

50,000

50,000

82,000

50,000

247,000

112,000

5-Year
Total

7,107,000

7,107,000

25,000

57,000

265,000

425,000

410,000

250,000

1,173,000

504,000

Total General Non-Construction 902,000 729,000 579,000 592,000 599,000 610,000 3,109,000



Developer Assisted Projects Capital Program

2006-2010 Adopted Capital Improvement Program
Source of Funds

SOURCE OF FUNDS

Underqround Utility Fund

Beginning Fund Balance
Developer Contributions
Reserve for Encumbrances

Total Underground Utility Fund

Residential Construction Tax
Contribution Fund

Beginning Fund Balance
Taxes, Fees & Charges:
Residential Construction Tax
Reserve for Encumbrances

Total Residential Construction

Estimated
2004-2005

1,718,876
1,400,000

231,274

3,350,150

901,933

224,000
350

1,126.283

2005-2006

1,396,150
1,450,000

2,846,150

578,283

212,000

790.283

2006-2007

785,150
1,500,000

2,285,150

376,283

212,000

588.283

2007-2008

735,150
1,550,000

2,285,150

346,283

187,000

533,283

2008-2009

230,150
1,600,000

1,830,150

291,283

187,000

478,283

2009-2010

80,150
1,650,000

1,730,150

241,283

187,000

428,283

5-Year
Total

1,396,150 *
7,750,000

9,146,150 *

578,283 *

985,000

1,563,283 *
Tax Contribution Fund

TOTAL SOURCE OF FUNDS 4,476,433 3,636,433 2,873,433 2,818,433 2,308,433 2,158,433 10,709,433 *

* The 2006-2007 through 2009-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



2005-2006 CAPITAL BUDGET

2006-2010 CAPITAL
IMPROVEMENT PROGRAM

DEVELOPER ASSISTED

PROJECTS

SOURCE OF FUNDS

USE OF FUNDS

2005-2006 USE OF FUNDS BY

FUNDING SOURCE

The Source of Funds displays the capital revenues by funding source for each
year of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-year
period. The 2005-2006 Use of Funds by Funding Source displays the funding
sources for the capital expenditures that are budgeted in 2005-2006.



Developer Assisted Projects

2006-2010 Adopted Capital Improvement Program

Overview

Major Changes from
Adopted CIP

the 2005-2009

As discussed above, the revenue estimates
for the Residential Construction Tax and
Underground Utility Fund (In-Lieu Fee)
are slightly higher than in the prior CIP.

Due to an increased fund balance level,
annual funding in the amount of $50,000
has been restored for Street
Improvements for New Developments.
This project had been suspended in the
prior two CIP's due to funding
constraints. This project will reimburse
developers for voluntary off-site street
improvements typically adjacent to an
ongoing private development project.

Operating Budget Impact

There are no additional operating and
maintenance costs associated wi'ih the projects
in the 2006-2010 Adopted CIP, given that the
median island construction and center strip
paving related to the Communications Hill
and Dairy Hill projects will be maintained
through an assessment district involving
newly developed properties. Within the
Underground Utility Program, utility
companies will maintain their own facilities.

Council-Approved Revisions to the
Proposed Capital Improvement Program

None
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Developer Assisted Projects

2006-2010 Adopted Capital Improvement Program

Overview

Program Priorities and Objectives
(Cont'd.)

improve the infrastructure of the City.

On April 23, 1992, the City Council approved
an amendment to the RCTCF Ordinance in
an effort to achieve a balance between annual
revenues and expenditures and reduce a large
fund balance. The amendment modified the
ordinance to allow for the use of funds for
several additional purposes, including die
construction of city-wide median island
landscape projects along residential frontage
streets, provided funds are available in the
RCTCF.

Sources of Funding

Revenue for the CIP is derived from two
sources: the Residential Construction Tax
(estimated at $985,000 over the next five
years), and the Underground Utility In-Lieu
Fee ($7.8 million), which is paid by
developers. The revenue projections for the
Residential Construction Tax are up slightly
from die $956,000 projection included in the
2005-2009 Adopted CIP based on actual
performance and estimated activity levels.
The annual Residential Construction Tax
revenues are projected at $224,000 for 2004-
2005 and $212,000 for 2005-2006 and 2006-
2007. Revenues are expected to level off at
$187,000 for the remaining out years (2007-
2008 through 2009-2010). Underground
Utility In-Lieu Fee collections are anticipated
to increase to $1,450,000 in 2005-2006 and
continue to increase slighdy in each of the
remaining years of the CIP.

In bodi the Underground Utility Fund and
the Residential Construction Tax
Contribution Fund, a significant portion of

the respective fund balances will be used
along with the projected tax and fee revenues
to support the ongoing build out of
undergrounding projects and the
reimbursements to developers for their street
improvement projects.

Program Highlights

Some major anticipated activities within the
RCTCF include reimbursements to KB
Flomes South Bay and Summerhill Homes for
median island construction and center strip
paving related to the Communications Hill
and Dairy Hill projects. The reimbursements
to these developers are programmed in 2004-
2005 and 2005-2006. Specifically, $310,000
was programmed for median island
reimbursements and $150,000 for center strip
paving reimbursements in 2004-2005. In
2005-2006, $200,000 is earmarked for median
island landscaping and $80,000 is
programmed for center strip paving. In 2005-
2006 and beyond, some smaller street
improvement reimbursements in the RCTCF
have been programmed.

Within the Underground Utility Fund, current
priorities include the following proposed
projects: Jackson/Taylor Underground Utility
District, Stevens Creek Underground Utility
District, Park/Naglee Underground Utility
District, Camden Avenue Underground
Utility District, and Saratoga Avenue
Underground Utility District. The 4 th/5 th/6*
Phase II Rule 20A Utility Underground
District is currently in construction and is
scheduled to be completed in July 2005. The
following Underground Utility District
projects are currently in design: Stevens
Creek Boulevard (Stearns to Calvert) Camden
Avenue (Bascom to Leigh), Saratoga Avenue
(Route 280 to Kiely), and Evergreen Park
(Yerba Buena to San Felipe Road).
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Developer Assisted Projects

2006-2010 Adopted Capital Improvement Program

Overview

Introduction

The Developer Assisted Projects Capital
Program includes the Underground Utility
Fund and the Residential Construction Tax
Contribution Fund (RCTCF). These funds
are set up primarily to receive money from
and/or provide payments to developers and
utility companies. The 2006-2010 Adopted
Capital Improvement Program (CIP) provides
funding of $10.7 million, of which $3.6
million is allocated in 2005-2006.

This program is part of the Economic and
Neighborhood Development City Service
Area (CSA) and supports the following
outcome: Safe, Healthy, Attractive and Vital
Community.

Program Priorities and Objectives

This capital program is used to reimburse
residential developers for the construction of
street improvements throughout the City and
encourage the undergrounding of existing
overhead facilities.

The Underground Utility Fund is used to
collect developer fees when a developer opts
out of placing facilities underground at the
time of development. The fund is then used
to establish Rule 20B Underground Utility
Districts. These districts combine several
smaller undergrounding projects into one
large project to minimize the undesired result
of piecemeal undergrounding occurring
throughout the City. The districts pay for the
design, construction, and administration of
these projects. Projects are prioritized with a
5-year plan based on several criteria, the
largest of which is die total amount of fees
collected within the proposed Underground
Utility District. Other criteria include whether

or not the undergrounding work can be
coordinated with other capital improvement
work such as street widening, and established
equity in the amount of undergrounding
proposed among Council Districts.

The Underground Utility Fund is also
responsible for the administration of the Rule
20A Program. Through Rule 20A, the
California Public Utilities Commission
requires Pacific Gas and Electric (PG&E) to
annually set aside funds to finance the
undergrounding of overhead facilities located
on public streets within the City' of San Jose.
Pacific Bell (SBC) and Comcast budget funds
to participate in the projects where PG&E
Rule 20A funds are programmed. City staff
legislates the underground utility districts,
reviews plans and designs, and coordinates
and inspects undergrounding projects.

Developers who construct residential dwelling
units pay contributions to the RCTCF.
Payments from the fund are made to
developers who construct eligible
improvements on major City streets in
connection with new residential
developments. This program implements the
City's General Plan Goals and Policies, which
state that the City should assign priority to the
installation and maintenance of landscaping in
median islands and back-up strips along major
thoroughfares. Reimbursements to
developers for qualifying improvements are
made on a first-come, first-served basis
according to when the improvements are
accepted by the City and when ihe developers
subsequently invoice the City with appropriate
documentation of their costs. The major
program priority and objective: is to ensure
that residential developments within San Jose
include the construction of public
improvements necessary to maintain or
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Capital Program Summary by City Service Area

Economic and Neighborhood Development

Developer Assisted
Projects Capital Program
City Hall Furniture, Fixtures and Equipment

City Hall Occupancy

City Hall Operating & Maintenance

Reimbursement to Developers for Center Strip Paving

Reimbursement to Developers for Landscaping

Residential Program Administration

Street Improvements for New Development

Underground Utility Administration (20A)

Underground Utility Administration (20B)

Underground Utility Program

Total: Construction/Non-Construction
Ending Fund Balance

Total: Developer Assisted Projects Capital
Program

CSA Total: Construction/Non-Construction

Ending Fund Balance

CSA Total:

* Total Budget information is not provided due to the ongoing nature of this project.

**The 2005-2006 through 2008-2009 Ending Balances are excluded from the FivE-YEAR TOTAL USE OF FUNDS io avoid multiple counting of same funds.

2005-2006
Budget

5,000

1,000

5,000

80,000

200,000

82,000

50,000

221,000

90,000

1,741,000

2,475,000
1,161,433

3,636,433

2,475,000

1,161,433

3,636,433

2006-2010
CIP Budget

25,000

57,000

27,000

265,000

425,000

410,000

250,000

1,173,000

504,000

7,107,000

10,243,000
466,433

10,709,433

10,243,000

466,433

10,709,433

Total
Budget

(All Years)

25,000
*

27,000
*

*

*

*

*

*

**

**

**

**

**

Start date

N/A

Ongoing

N/A

Ongoing

Ongoing

Ongoing

Ongoing

Ongoing

Ongoing

Ongoing

End date

N/A

Ongoing

N/A
Ongoing

Ongoing

Ongoing

Ongoing

Ongoing

Ongoing

Ongoing




